
Lower Passaic River

CSO/SWO Oversight 

Costs

CDM - Contract W912DQ-11-D-3004 - Task Order 0005

CSO/SWO Sampling Oversight - Summary of Costs

Updated:  March 2017

COST

WORK WORK REFERENCE AUTH THIS

WAD ORDER ELEMENT EPA BILL NUMBER DESCRIPTION TOTAL PERIOD

From Invoice No. 38 for period from 31 May to 4 Jul 15

2 6 1 2.6.1 Planning Documents Review 66,132$                            1,856$             

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                              -$                     

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                              -$                     

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 118,171$                          

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                              -$                     

From Invoice No. 39 for period from 5 Jul to 1 Aug 15

2 6 1 2.6.1 Planning Documents Review 66,132$                            826$                

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                              -$                     

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                              -$                     

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 133,171$                          -$                     

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                              -$                     

From Invoice No. 40 for period from 2 Aug - 29 Aug 15

2 6 1 2.6.1 Planning Documents Review 66,132$                            75$                  

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                              -$                     

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                              -$                     

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 133,171$                          -$                     

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                              -$                     

From Invoice No. 41 for period from 30 Aug - 3 Oct 15

2 6 1 2.6.1 Planning Documents Review 66,132$                            3,059$             

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                              -$                     

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                              -$                     

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 133,171$                          -$                     

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                              -$                     

From Invoice No. 42 for period from 4 Oct - 31 Oct 15

2 6 1 2.6.1 Planning Documents Review 66,132$                            2,228$             

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                              -$                     

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                              -$                     

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 133,171$                          -$                     

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                              -$                     

From Invoice No. 43 for period from 1 Nov - 28 Nov 15

2 6 1 2.6.1 Planning Documents Review 66,132$                            2,326$             

2 6 2 2.6.2 CDM Work Plan Preparation 1,395$                              -$                     

2 6 3 2.6.3 Laboratory Analysis and Coordination 8,525$                              -$                     

2 6 4 2.6.4 Field Oversight and Collection of Split Samples 133,171$                          -$                     

2 6 5 2.6.5 Split Sample Comparison Report 5,794$                              -$                     

Note:  EPA Bills not shown had no charges for this task

 $           10,370 

EPA Bill 

Number Dates of EPA Bill Corps Labor

 Total Contractor & Corps 

Cost for CSO/SWO for 

EPA Bills #27074139 to 

27078335 11,173$           

27074139 1 Jul - 3 Aug 15 67$               

27074596 3 Aug - 1 Sep 15 67$               

27075089 1 Sep - 20 Sep 15 -$                  

27075603 20 Sep - 2 Nov 15 133$             

27076057 2 Nov - 1 Dec 15 200$             

27076484 1 Dec 15 - 4 Jan 16 133$             

27076937 4 Jan 16 - 1 Feb 16 133$             

27077396 1 Feb - 1 Mar 16 -$                  

27077856 1 Mar - 1 Apr 16 -$                  

27078335 1 Apr - 2 May 16 70$               

 Total Corps Cost for 

CSO/SWO for EPA Bills 

#27074139 to 27078335 803$            

 Total Contractor Cost for CSO/SWO for EPA Bills #27074139 to 27078335 

27069295

27070208

27070208

27071035

27071035

27068832

1


